
 

 

 

PROJECT MEMORANDUM 

SCE TRANSMISSION PROJECTS, SEGMENTS 1 - 11 
 

To: John Boccio, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: March 13, 2012 

Subject: Weekly Report 212, February 12 to February 18, 2012 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-

ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-

stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 

and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 

(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 

Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Stephanie Jayne, and Allison Roth 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION 

PROJECTS 

Summary of Activity: 

1. Office trailers are set-up at the Highwind Material Yard near Tehachapi in preparation for Seg-

ment 3B. The yard contains material for Segment 3B. 

2. Construction of Segments 1, 2, and 3A have been completed. Construction of Segment 3B, from 

Windhub Substation to and including Highwind Substation, is delayed until mid-March 2012. An 

NTP for Segment 3B construction, Towers 1 thru 14, was issued by the CPUC on February 21, 2012. 

3. During the subject period, no work occurred on the Wilderness Line, associated with Segment 3B. 

Three tubular steel pole (TSP) foundations are completed. Two TSP’s are fully erected (H-frame) and 

the third TSP is partially erected. The remainder of this work will be completed during Segment 3B 

construction. 

4. Construction activities at the Antelope Substation are 100% complete. Relay testing is being 

conducted. 

5. No materials were stored in the laydown yard at the Antelope Substation during this reporting period. 

The spoil pile in front of the Antelope construction trailers is covered with gravel and jute netting for 

potential future use. An SCE office trailer for TRTP 4-11 has been installed adjacent to the spoil pile 

area. 

6. Construction activities at the Windhub Substation included 500 kV switchrack and steel which are 

98% complete, spare transformer and MEER building are 99% complete, and lighting, security, mis-

cellaneous clean-up and testing are 99% complete. 
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7. Restoration on Segment 1 has been recently completed and is still being maintained. The Segment 1 

Annual Report for Year 1 was submitted on December 2. Quarterly Reports for Year 2 were sub-
mitted on January 31 and February 1. 

8. A Variance Request was submitted on February 7
th
 for exemptions of some Segment 1 tower and wire 

stringing areas from restoration due to livestock grazing. 

9. Revegetation for Segments 2 and 3A was completed in April 2011. Ongoing maintenance activities 

will be documented in Quarterly Reports to the CPUC. 

Environmental Compliance: 

1. The CPUC EM and Aspen Botanist toured portions of Segment 3B to evaluate the Bakersfield cactus 
identification in project disturbance areas. 

2. SCE has developed a solution for the channel incision that occurred immediately downstream of the 
riprapped stream channel at the Windhub Substation site for which an Addendum was approved by 

the CPUC. California Department of Fish and Game (CDFG) concurred that an amendment to the 
Streambed Alteration Agreement for this effort is not required. SCE is pursuing the acquisition of an 

easement from the property owner. 
 

No Project Memoranda were issued for Segment 1-3 construction activities during the subject period. 
Non-Compliance activities for the project to date are summarized in Table 4. 

AGENCY REPRESENTATIVES DURING CONSTRUCTION (OTHER THAN CPUC EMS): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 

Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 - ANTELOPE VALLEY 

Summary of Activity 

1. Inside the Vincent Substation, civil and electrical work will continue through mid-March. Testing is 
ongoing. There is no scheduled start date for the new control building. 

2. Segment 4: Foundation work is 100% complete. Lattice tower erection is 92% complete and TSP 
erection is 100% complete. Tower assembly and wire work continued from Tower 55 to the Antelope 
Substation. A total of 15.64 circuit miles of wire has been installed. Construction of the Midway-
Vincent interset towers is ongoing. The various subcontractors conducted clean-up/punch list items 
throughout the segment. This segment was energized on February 7. 

3. Segment 5: Foundation work is 100% complete. H&M steel crews continued tower assembly and 
erection of Towers 19, 25, 30, and 88A. Lattice tower erection is 96% complete and TSP erection is 
100% complete. H&M wire crews continued work from Tower 68 to M105-T2, just outside the 
Vincent Substation. A total of 5.68 circuit miles of wire has been installed. Construction of the 
Midway-Vincent interset towers is ongoing. H&H Grading continued BMP maintenance throughout 
the segment (see Figure 1). 

4. Segment 10: Foundation work is 100% complete. Lattice tower erection is 100% complete with a 
total of 90 towers. Wire stringing is complete with a total of 16.13 circuit miles of wire. The static 
wire needs to be installed from Tower 90 to the Whirlwind Substation rack. H&H Grading conducted 
site clean-up and BMP maintenance throughout the segment (see Figure 2). A punch list will be 
developed by Burns & McDonnell and submitted to Henkel’s & McCoy for close-out of the segment. 
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5. Segment 10 Telecom: Work is complete on this Segment. 

6. Whirlwind Substation: Remaining work includes the Midway Line cut-in and turnover for test and 
project completion which is 30% complete. There are several interconnect projects working within 
the substation. 

Environmental Compliance: 

1. On January 27, SCE provided the CPUC a red flag warning clarification outlining how they will 

determine where work occurs during future red flag warning events. The CPUC responded on 

February 3, expressing concerns to SCE’s approach. It was requested that SCE obtain concurrence 

from LA County and Cal Fire for the implementation guidelines they proposed. The CPUC is 

awaiting the requested documentation. 

2. CDFG provided concurrence to SCE regarding the proposed close-out procedures for Segments 4 and 

10 in desert tortoise habitat, which includes implementing site clean-up and rehabilitation subsequent 

to the removal of desert tortoise fencing. 

3. The CPUC received a memorandum from SCE on April 11
th
 in regards to topsoil salvage from tem-

porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 
has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has 
requested that SCE document their topsoil salvaging plans by Project segment. In addition, in 
response to a May 26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Seg-
ments 4, 5 & 10 will be revised to reflect the top soil salvaging protocols discussed during the site 
visit.  The revised Segments 7 & 8 HMMP was submitted on November 23

rd
 and comments were pro-

vided on March 13
th
. The revised Segments 4, 5, & 10 HMMP was submitted on December 30, 2011. 

4. Special-status species observed during the subject period by Biological Monitors included loggerhead 
shrike, Northern harrier, and prairie falcon. 

5. Eight new nests discovered during the subject period, included burrowing owl, red-tail hawk, great 
horned owl, and long-eared owl. 

No CPUC Project Memorandum was issued for Segments 4, 5, and 10 during this reporting period. Non-

Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None. 

SEGMENTS 6 AND 11 - ANGELES NATIONAL FOREST 

The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 

Record of Decision was issued on October 4, 2010, and the Special Use Permit is anticipated for release 

in early October 2011. 

Summary of Activity 

1. Vincent North and South Material Yards: During the subject period, material delivery occurred. The 

yards are fully active and construction trailers are setup. 

2. Segment 6A Telecom Shoofly work is completed. 

3. Segment 6A: No work occurred during the subject period. 

4. Segment 6B: During the subject period, work included access road maintenance grading on Loop 

Roads F and H, vegetation trimming and removal, and BMP installation at various towers and access 

roads. Helicopters were utilized for wire removal preparation from Towers 47 to 72 (see Figure 3). 

5. Segment 11A; Construction activity on Segment 11A is now complete with the exception of jumpers 

at M11-T1 and M10-T5 which are awaiting material. 
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6. San Gabriel Yard: Demobilization and cleanup of the yard is now complete. 

7. Weed abatement activities have been completed on Segments 6 and 11 for the season. Approximately 

35 acres of weed abatement has occurred to date. 

Environmental Compliance. 

1. During a site visit on February 17, the ANF expressed concern regarding the amount of ESA staking 

and flagging in the field, and not receiving and approving drawing details for creek crossings. 

2. During the subject period, topsoil salvage began at various sites.  The salvage was done in 

coordination with the ANF botanist. 

3. During the subject period, the CPUC EM field verified the preconstruction survey report and distur-

bance area staking for Segment 11D.  Approval was provided to SCE. 

4. Special-status species observed during the subject period by Biological Monitors included loggerhead 

shrike, San Diego desert woodrat, and Cooper’s hawk. 

5. No new nests were discovered during the subject period. 

No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 

Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

Mike Roberts and Kati VinZant, ANF 

SEGMENTS 7 AND 8 - LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

1. Segments 7 & 8, 66 kV: During the subject period, PAR crews continued restoration work, installing 

sod and irrigation systems as well as re-paving roadways, within Ayala Park in the City of Chino as 

part of the 66 kV underground/Chino Substation relocation.  Additionally, SCE set two poles in the 

Interstate 605 yard and lowered conductor to the new structures.  SCE crews also began work at the 

San Gabriel dip, delivering equipment and materials to the site.  DCX crews also chipped brush at 

sites along Siphon Road in the Whittier Narrows. 

2. Segment 7: Wilson crews mowed, installed BMPs and performed BMP inspections at tower sites and 

wire setup sites to keep environmental surveys active. Wilson installed conductor from M28-T3 to 

snubs located between M29-T1 and M29-T2 (see Figure 4).  Wilson continued assembly at five 

towers.  Tri-State continued with foundation construction within Whittier Narrows at Tower M39-T2 

and at Towers M33-T3, M33-T4 adjacent to Interstate 605 (see Figure 5).  DCX continued foundation 

work within Montebello Hills and behind Mesa Substation.  To date, 100% of the conductor of the 

existing 220 kV Antelope-Mesa line has been removed and 100% of the structures have been 

removed. Of the 78 new double circuit 500 kV structures on the Mira Loma–Vincent line, a total of 

4.2% of the conductor is strung, 55% of the foundations are complete and the structure assembly is 

34% complete. 

3. Segment 8, Phase 1: Wilson crews mowed vegetation, installed BMPs and performed BMP inspec-

tions at tower sites and wire setup sites to keep environmental surveys active. Tri-State finished 

drilling the foundations for tower M55-T2 (see Environmental Compliance #1 below). To date, 100% 

of the conductor and structures have been removed from the existing 220 kV Chino-Mesa and Mira 

Loma–Walnut and Mira Loma–Olinda lines. Of a total 43 new structures on the double circuit 500 kV 

Mira Loma–Vincent line,  98% of the foundations are complete (including 100% of the TSPs in the 

City of Chino Hills) and 88% of the towers are complete. 
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4. Segment 8, Phase 2: Wilson crews mowed and installed BMPs at tower sites and wire setup sites to 

keep environmental surveys active.  Both 220 kV circuits (Chino–Mira Loma #1 and #2) were 

energized in June 2011. 

5. Segment 8, Phase 3:  No work occurred during the subject period. 

6. Segment 8, Phase 4: Wilson and DCX crews mowed and installed BMPs at tower sites and wire setup 

sites to keep environmental surveys active and to activate sites.  DCX crews removed trees at tower 

MA1-T2 (see Figure 6).  To date, 100% of the conductor and 95% of the structures on the existing 

220 kV Chino-Mesa line have been removed. In total, foundations are 61% complete and lattice steel 

towers are 45% complete. 

Environmental Compliance: 

1. A project-wide stop work order was issued on October 19
th
 for work subject to FAA mitigation. SCE 

was ordered to not perform any new or additional tower construction and conductor stringing in areas 

that have a high probability of being subject to FAA mitigations. More specifically, conductor 

stringing in the City of Chino Hills within 1000 feet of any residents should not be undertaken. 

2. During the subject period, a TEWS was approved for the extension of Wire Setup Site 7.15 on Seg-

ment 7. 

3. On February 17
th
, the CPUC Lead EM and EM toured Segments 7 and 8 with the CPUC Project Man-

ager.  The tour included site visits to Tonner Canyon, Tower M33-T3 and Montebello Hills. 

4. New nests discovered during the subject period, included red-tailed hawks, Anna’s hummingbirds 

and a bushtit.  Buffers for the nests were established by biological monitors in accordance with the 

Nesting Bird Management Plan. 

5. Coastal California gnatcatcher, burrowing owl, white-tailed kite, merlin, peregrine falcon, northern 

harrier, San Diego desert woodrat, loggerhead shrike and San Diego black-tailed jackrabbit were 

observed during the subject period by Biological Monitors. 

No Project Memoranda were issued during the subject period for Segments 7 and 8. Non-Compliance 

activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 
 

John Boccio, CPUC 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-

sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 

CPUC NTPS & ANF PERMITTING 
(Updated 03/13/12) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106-107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation. 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard. 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles. 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105. 

#28 02/10/10 02/18/10 3B Highwind Marshaling Yard 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area. 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43. 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B. 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion. 

CPUC 
Addendum 

05/25/10 06/04/10 1 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections. 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub 
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains. 

#30 12/01/11 02/21/12 3B Construction of segment 3B. 

CPUC 
Addendum 

12/02/11 Under 
Review 

3B Installation of cathodic protection for neighboring 
pipelines. 

#31 01/16/12 03/05/12 Highwind 
Substatio

n 

Construction of Highwind Substation, Kern County 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components. 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications. 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 



 

7 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV circuit. 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation. 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom. 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals. 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV 
underground transmission line. 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection. 

#10 Mod 08/26/11 09/01/11 7/8 66 kV New Fiber Optic Underground trench 

#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills 

#10 Mod 09/28/11 
additional 

information 
submitted 
10/11/11 

10/21/11 66 kV Additional work areas and poles. 

#10 Mod 10/31/11 11/04/11 7, 8 66 kV Additional underground trenching near Edison Avenue. 

#10 Mod 11/02/11 11/09/11 66 kV Pole removal along Siphon Road. 

#10 Mod 12/13/11 12/22/11 7/8 66 kV San Gabriel Dip extra work space and vault shift. 

#10 Mod 01/31/12 03/01/12 7/8 66 kV Removal and installation activities at Pole No. 1431134E. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers M57-T1 
and M24-T1A 

#11 Mod 01/03/12 01/05/12 8 Relocation of a distribution pole and use of associated dis-
turbance areas. 

#11 Mod 12/19/11 01/17/12 8 Structure additions or modifications, and associated 
structure work areas/access. 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 locations. 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20. 

#15 Mod 10/18/11 10/25/11 5 Relocate CT 68 and associated extra work space.  

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs. 

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire. 

#17 Mod 02/24/12 03/01/12 7 Extra work space at M32-T4. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending. 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road. 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard. 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard. 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard. 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion. 

#23 12/22/10 01/11/11 6 & 11 Material Yard 75 

#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line. 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4. 

#24 Mod 11/14/11 11/17/11 8 Lower 66 kV line at I-605 shoofly. 

#24 Mod 11/30./11 12/15/11 8 Shift in M52-T2 structure location and associated extra 
work space and access roads. 

#24 Mod To be 
resubmitted 

 8 Access road and tower updates. 

#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Canyon 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 01/14/11 9 Whirlwind Substation. 

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line. 

#27 Mod 10/13/11 10/21/11 10 Relocation of Tower 39, in line shift. 

#27 Mod 11/01/11 11/10/11 10 Additional guard pole and turning radii locations. 

#27 Mod 11/14/11 11/21/11 10 Modify road near CT 25. 

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation. 

#28 04/22/11 05/06/11 6, 11 Construction Yard 58. 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard. 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L. 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 

#32 09/12/11 
09/14/11 
10/13/11 

11/09/11 6A Towers 1-35 both private and ANF Lands. 

#32 Mod 01/18/12 02/08/12 6A Additional work areas outside of ANF lands. 

#33 12/02/11 01/13/12 6B Towers 35-72 both private and ANF Lands. 

#34 01/24/12 02/13/12 11D Gould and Goodrich Substations. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

 01/26/12 Under 
Review 

6C Towers 72-113 both private and ANF Lands 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio repeater 
site on Sierra Pelona Ridge to provide communication during 
construction activities tied to the project. Improvement 
installation began Jan. 11 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are authorized 
on National Forest lands to provide additional information 
that will be used in the design of the transmission towers. 
Notice to proceed was signed Jan 31 to begin work the 
week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I. 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-out 
of the 66 kV towers in the ANF, Section 2. 

SUP  09/21/11 6 Construction of Segment 6 towers. 

NTP  11/07/11 6A Authorization to start construction of Towers CT1-CT35. 

NTP  01/11/12 6B Authorization to start construction of Towers CT35-CT72. 

Change 
Request #1 

01/05/12 01/09/12 6 Radio repeater station locations allowed under SUP. 

Change 
Request #2 

01/20/12 01/31/12 6 Use of Turnaround, water tank, and Rincon Red Truck Trail. 

Change 
Request #3 

01/12/12 01/31/12 6 Engineering changes to reduce soil cut volume and 
minimize stockpile locations. 

Change 
Request #4 

02/12/12 Under 
Review 

6 Engineering changes to 6C. 

Change 
Request #5 

02/23/12 02/23/12 6 Redbox 16 kV Shoofly near Tower 71. 

Change 
Request #6 

02/27/12 02/29/12 6 Extension to complete wire removal work within Arroyo 
toad restriction area up to March 3. 
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VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 03/13/12) 

Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106-107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner. 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes. 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
tower 20-4 in Section 3. 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation. 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations. 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation. 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line. 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation. 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction. 

 02/07/12 Under 
Review 

1 Exemption of restoration requirements in areas where 
livestock grazing has occurred. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment. 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work. 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom. 

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard. 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10. 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites. 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites. 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites. 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway. 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 
T/L. 

VR #17 Revised 
11/17/10 

11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites. 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites. 

VR #21 12/03/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites. 

VR #23 12/03/10 12/09/10 7 Ten additional access roads. 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I. 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III). 

VR #26 01/06/11 01/06/11 7 Revised disturbance areas in Montebello Hills 

VR #27 01/12/11 01/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 01/19/11 Yard Grading at Vincent South Material Yard. 

VR #29 01/14/11 01/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards. 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area. 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6. 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32). 

#35 02/14/11 02/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b. 

#36 02/14/11 02/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road. 

#37 02/19/11 02/24/11 6 Modification to Yard 75 boundaries. 

#38 02/23/11 02/25/11 8 Expansion of wire site for Phase 4 work. 

#39 03/01/11 03/03/11 All 
Yards 

Replace fence fabric screening with slats for safety 
reasons during high wind events. 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29. 

#41 03/04/11 03/08/11 5 Additional access road improvements. 

#42 03/04/11 03/08/11 4 Additional access road improvements. 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2. 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2. 

#48 04/06/11 04/08/11 5,8 Start of construction prior to Los Angeles County Public 
Works grading permit issuance. 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way. 

#51 03/29/11 04/13/11 8 Water bar repair and construction. 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/05/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW. 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide 
power to Vincent North and Vincent South Material 
Yards. 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway. 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road. 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas. 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions. 

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a. 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1. 

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas. 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3. 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road. 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
phase 1. 

#68 05/10/11 
Revised 

06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in. 

#69 06/14/11 CPUC Review All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57. 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3. 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A. 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance. 

#76 07/18/11 
Revised 

07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27. 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01. 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided. 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52. 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83. 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 48 
and 49. 

#82 08/18/11 08/30/11 4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes. Inquiry sent 08/22; response 
submitted 08/26 

#83 07/26/11 08/30/11 8 MA1-T2 and MA1-T4 access road. 

#84 08/30/11 09/01/11 8 M54-T1 and M54-T2 Access road and staging area. 

#85 07/15/11 09/12/11 8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-T2. 
Gnatcatcher acreages pending. 

#86 09/02/11 09/12/11 4 Two guard pole sites 

#87 09/09/11 09/12/11 10 Use of existing roads between 90
th

 street west and tower 
6 

#88 09/15/11 09/20/11 4, 5 & 10 Allow for the use of six water trucks that don’t meet 
the requirements of MM AQ-1d. 

#89 09/15/11 09/22/11 10 Increased turning radii @ CT 67 & 68 and road 
improvement at CT 74. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

#90 09/26/11 10/03/11 5 Extra work space for CT 30. 

#91 09/28/11 10/03/11 5 Addition of mats @ CT 45. 

#92 10/01/11 10/03/11 4 Segment 4 access road use near Tower 31. 

#93 09/30/11 10/05/11 5 Additional Disturbance area near Tower 55A. 

#94 09/28/11 10/12/11 8 Widen the curve of an access road leading to Structure 
M56-T4. 

#95 09/30/11 10/12/11 5 Additional disturbance areas at Towers 19, 22, and 25. 

#96 10/12/11 10/17/11 8 Guard structure site and access road to Structure 
MA1-T3. 

#97 10/06/11 10/21/11 8 Telecom wire sites at Rose Hills. 

#98 10/22/11 11/04/11 4 Additional turning radii and road reclassification 
associated with Tower M73-T3AX. 

#99 10/20/11 11/01/11 8 Extra Workspace for topsoil salvage at M56-T3. 

#100 09/28/11 11/04/11 8 Twenty-four staging and turnaround areas.  

#101 11/02/11 11/04/11 5 Additional work space at CT 30, 51a and 61. 

#102 11/02/11 11/09/11 5 Extra Workspace near Tower 18. 

#103 11/04/11 11/09/11 5 Additional guard pole sites. 

#104 11/02/11 11/09/11 8 Use of 605 Shoofly as Contractor Yard. 

#105 11/06/11 11/14/11 5 Additional workspace at CT 6, 28B, 44, 68 and 
M113-T3. 

#106 11/09/11 & 
11/10/11 

11/17/11 5 Additional workspace and roadways at CT30. 

#107 11/16/11 11/18/11 8 Use of Contractor yard previously approved as TEWS, 
in Chino. 

#108 11/18/11 11/22/11 5 Extra work space near CT 50, 51a and 55. 

#109 12/22/11 01/04/12 4 Additional wire stringing site outside of Antelope 
Substation. 

#110 01/13/12 01/10/12 8 Widen road near M55-T2 and M56-T1 in Phase 1. 

#111 01/11/12 01/17/12 5 Additional vehicle parking and equipment staging near 
Tower 25. 

#112 01/12/12 01/17/12 8 Permanent removal of the fabric screening 
surrounding the Mira Loma Contractor yard. 

#113 01/11/12 01/27/12 7 Addition of structure work areas in Montebello Hills. 

#114 01/24/12 02/03/12 5 Additional disturbance areas at Tower 86. 

#115 02/07/12 02/09/12 7 Expansion of Wire Sites and Guard Pole Structures. 

#116 01/27/12 03/01/12 8 Additional guard pole sites at M64-T4 and M64-T5. 

#117 02/24/12 03/01/12 7 Wire setup site expansions near Structures M33-T1 
and M41-T4. 

#118 03/05/12 03/07/12 7 Access road near M42-T6 & WSS 7.75. 

#119 03/01/12 03/13/12 7 Snub site between M32-T3 and M32-T4. 

 01/03/12 Additional 
information 
requested 

8 Segment 8, Phase 4 Access road and structure 
additions and modifications. 
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Variance 
Request 

Date 
Requested 

Date 
Issued 

Segment 
# Description 

 02/22/12 Under 
Review 

8 Extra work space @ Tower M60-T1. 

 02/22/12 Under 
Review 

8 Running Branch Road staging area. 

 03/02/12 Under 
Review 

6, Vincent 
Yard 

Access for pedestrian gate at Vincent North Yard. 

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 03/13/12) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106-107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV 

#2 10/08/10 10/08/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation. 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a. 

#6 11/01/10 11/01/10 5 Use of an existing SCE access road. 

#7 11/01/10 11/03/10 5 Use of an existing road (Parkwood Drive). 

#8 11/02/10 11/02/10 8 Use a site not previously identified for vehicle 
parking and as a helicopter landing zone. 

#9 11/30/10 12/01/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/02/10 12/02/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV. 

#11 12/08/10 12/08/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road. 

#12 12/09/10 12/09/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6. 

#14 01/10/11 01/10/11 8 Access road to Tower M2-T5 

#15 01/11/11 01/11/11 8 Additional parking area in Tonner Canyon. 

#16 01/17/11 01/17/11 5 Additional parking and turnaround area near Tower 
54. 

#17 01/18/11 01/18/11 7 Use of a dirt road for access to M41-T4 wire sites. 

#18 02/04/11 02/04/11 7 Additional access road to Tower M54-T3a. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#19 02/11/11 02/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road. 

#20 02/15/11 02/25/11 7 Crane parking on Brookridge Road in the City of Duarte. 

#21 03/02/11 03/02/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 03/03/11 03/03/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 03/03/11 03/03/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing. 

#25 03/31/11 03/31/11 5 Additional parking on SCE roads near tower 50. 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B. 

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to install 
sleeves. 

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to 
Tower 54; original TEWS had expired. 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa 
Creek due to flow. 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along 
access road at Parkwood Drive. 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly. 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26. 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54. 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44. 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51. 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road 

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2. 

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 

#46 08/08/11 08/12/11 5 Use of disturbed area for parking and staging of 
equipment and vehicles. 

#47 08/18/11 08/18/11 8 Additional parking at M64-T4 

#48 08/19/11 08/19/11 11 Overland access to Tower M14-6 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved 

Segment 
# Description 

#49 10/13/11 10/13/11 8 Contractor yard, turning area and staging for 66 kV 
underground work in Ayala Park. 

#50 11/07/11 11/14/11 5 Use of three existing spur roads for additional 
parking near Tower 68 

#51 11/22/11 11/22/11 8 Use of an existing, paved road for additional access 
on Segment 8, Phase 3. 

#52 12/29/11 12/29/11 8 Additional access roads within Rose Hills cemetery. 

#53 01/04/11 01/04/11 7 Additional parking and staging area within Legg Lake. 

#54 01/11/12 01/18/12 5 Additional parking and staging area near CT 48. 

#55 01/18/12 01/18/12 5 Additional parking and staging area near CT 56. 

#56 01/23/12 01/27/12 5 Additional parking and staging area near CT 42. 

#57 01/30/12 01/30/12 8 Additional parking and staging area on Running 
Branch Road near M55-T1. 

#58 01/30/12 01/30/12 8 Additional access road within Tonner Canyon. 

#59 02/02/12 02/03/12 8 Additional parking and staging off of Frame Avenue. 

#60 02/10/12 02/16/12 7 Extension of a wire setup site on Segment 7 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC Non-Compliance Reports and Project Memorandums. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 03/13/12) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106-107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR):  

NCR #1 Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting.  

NCR #2 09/13/11 Segment 7, 
66 kV 

TRTP construction activity occurring in the San Gabriel 
Junction area prior to the installation of exclusionary staking 
for sensitive resource areas and without resource monitoring.  

CPUC Project Memoranda (PM) 

PM #1 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present. 

PM #2 06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way. 

PM #3 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences. 
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Type Date Location Description 

PM #4 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM. 

PM #5 09/07/11 Segment 7 Use of unapproved area for staging material near Greenwood 
and Saturn Ave, Monterey Park. 

PM #6 12/09/11 Segment 7 
66 kV 

Use of unapproved areas for soil disposal.  

PM #7 Issued 
12/09/11 
Retracted 
02/03/12 

Segment 5 Non-reporting of special status species found during focused 
surveys in areas under construction. 
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PROJECT PHOTOGRAPHS 

 

 Figure 1: H&H Grading steel crew installed jute netting on slope at Tower 25, 

Segment 5. 

 

 

 

Figure 2: H&H Grading conducted site clean-up at WSS near Tower 3, 

Segment 10. 
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Figure 3: Wikiup helicopter landing zone for wire work, Segment 6B. 

 

 

Figure 4: Helicopter stringing sockline 

and traffic control, Segment 7. 
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Figure 5: A concrete washout station being established during drilling opera-

tions, Segment 7. 

 

 

Figure 6: Tree removal at Tower MA1-T2 in Rowland Heights, Segment 8 

Phase 4. 


